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, #Y OPFICIAL DISPATCH

Air Pouch No, l Dispatch No, -

To. Chief of Communications _
STATINTL

From. Officer in Chargs, |Con5truction :
Subject. Progreass Report,' Project

Status Of I:I Project as of 20 Dec., 1950

1. WELL SITE,

4 British mamifactured pump powered by a 6.85 H P Diesel
Bngine hes been installeds The pump house a8 originally planned vms
epproximately 7 x 7 feet, inside dimensions. To accommodate e puap
other than a vortlcal eleotrically driven jet type pump more floor

8race wae needods This was accomplished by enclosiny the spsce
beneath the water tank. A driveway, surfaced with broken atons,

"has been comstructed to the highway. The pump is started mamally
and a float ls being installed to atop the engine when the tank is

filled, o

- Since the well has been pumped regularly the quality of
the wmtor hns besn good, although it is slightly salby. However,
the salt content is within the limite set for potable water.

2, OPERATIONS SITE,

All roads are eomplete, the grading and drainage of the

site 1s 957 complete. Present construction eotivity is holding up

the balanace of the grading. All bunkers have been completed.

The main building is now complete with the excaption of
- the basement. The installation of the boiler, water system and
the water cooling system is being made at the pressnt time. It is
eatirated that this work will be oompleted by 10 Juxmuary 1961.°

. The evaporative cooler for the air conditioning lystemi
supplied by the sub=-conitiractor 1s largor than the architect hed

= plenneds Thorefors the concrete centilever provided as its base
"~ ims being replaced by a concrete slsb supported sbove the 10,000 gale

* water tank by two columns and the huilding wall, Because of the -
poasibility of lenks in the water iank ceused by vibration of the

cooling unit it was dooidod %o isolate the unit from the- tank even

..~ ‘though the top of the tank provided an ideal mounting. -

The asphalt-cotton membrans and & inoh reinforced oconcrote

lining of the basement stopped all leakege. However a sump and fload

controlled sump-pump has been provided.

- and Machinse Roomse

The microwave oquipment is in use full time but adjustments
are needod, incompleote and/or vagus. dnstructions and schematic draw-
ings as well a3 the lack of microwave test cqutipment unke this work
diffioults A8 the installation and adjustment' of other equipment is . :
completed the fimml oheoking of the microwave system will be completed, L
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All equipment on hzmd has been installodA in the operations
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* " remote comtrol keying end telephons service for the equipnext from

* in installation was experienced until our personnel were able to i L

: ‘«faotory manner. The intericr plastering is complote except for

765% of the floor tiles have been laid, -
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A 10 x 16 foot emergency Transmitter Room has been built
" in tho Northwest cornor of the Warehouses Twe 16=F Collins Transe
mitters with associnted F.S. Keyers and Master Osoillator have been
installed in a permanent menner. Long-wire Antemnas have been
provided for each unit. 110-220 3=phase, 4 wire power, isolated
from ths Warehouse Cirouits, supplies lighting, ventilation and
_ primary power for the:eguipmeits Underground osbles provide

‘the Operations Room. .

The Relaymatic Switchboard has been installed and ia
“providing all services except conference call and dialto dial
trunk faollities. Upon receipt of the Dial Telephone Units for & ° !
the Miorowave equipment dial to dial trunmk service over the miore= :

: 'wave between stations can be initlateds

The telephone switchboards were recsived with only slight

shipping damage. The "Installation Notes" providsd were notes for
- the use of experienced switohbosrd installation personnel rather
than detailed instructions. The result wes that some diffioulty

learn the detailed stop by atep oporation of this board,

. Eight operating positions are in use at the present tims,
Both the 61-J and the G00-X receivers are operating in a very satis=
factory manner. A small number of both types of receivers were found
to be defective when unpackeds MNeochanical troubles such as missing i
machine sorews end loose sheft oouplings accounted for roughly half o
of the troubles. Shorted R.V« and I.F. by~pass condensers were - Lo
responsible for a large portiom of the eleotrical diffioulties, q

Constfuction of the now wing is iproooeding in a very satise

smll strips along mop boards and arcund the window openingse These

.areas will be oomploted when the floor is completely laid and the )
~windows are installed, respoctivoly, g o C
c A];.J. oonduit, boxes, wire and oon'mhienae_ outlets are 11_1. :

’

" oan be oonnscted and the 4-wire supply brought i,

_Place.’ Upon recelpt of the cirouit breaker panels the oircuits =~

“i v Phe aub‘-.-flboxj‘_x_md‘tronchoa'p.;-_&fé?mﬂ:éﬁo &ppro:d.mtol,y

Xy

o Appruinﬁtoly/ -
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o prevent eresion of the bunkers with & minimum amount of maintenanoe.
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Approximstely 60% of the Acoustitile has been mpplied
to the cailing. This material) camwt be applied to the walls
till the windows have been sa® in placa. Shipping information
indicates that they will evrive | —  |on 27 Decomber. STATINTL

The roofing was recsived todayr and it will be laid by
23 Deoe Ths roof was completed and ready for covoring on 4 Nov.
To prevent rain from penctrating the pumies conorete insulation

-, & thin seal ocoat of asphalt was appliad* WHEN Toe Koo Cwas

amsrT,
The fixtures in the latrins are being installed. All. k
gsower lines and mavholes have been installeds The plumbers are '
- now connecting the waker supply llves and the heating and oooling o
1ines have been brought into the wing. o L

The generator house 1s oomplete. The’ Brigga Lub=0il
filters, the fuel purifier and a 500 gallan tark for pur.ti‘iod :
fual have boen installeé.

3+ TRANSMITTER SITE,

411 construotion activity st this site will be completed
by 81 Deos The laat of the tmmmiuion lines are being brought up.
to the bullding. : '

All 231=D and 16-F tranemitters are sither ready for
operation or now in service. . Those not being used will be tuned up
as soon &8 good orystals are obtaineds The engineering personrel o
are checking sach oryatal mow on hand. A report will be prepared Rk
und unb back along with those crystaln which do xnot opers.to properlys =

: All equipment now on hand haa been inatalled in both the
control and transmittor rooms. The telephons swltchboard will bs -
in opsration by 81 Dscember. s ’

] The eite has been graded and ditched. After talking te
& repressntative of the local Agrioultural Department about the
possibility of establishing & orop of grass on the burkers it was
deoided that till we had sulfloient water et the site for frequent
sprinkling the possibilities were poore TLherefore a 2 inch layer
of "Havara", a decomposed rock coxtaining & high percentage of lime,
was applied to the surface of the bunkers. This material will
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"Reins of as little es % Anch' in several hours have caused waohing

' of the unprotected burkerss = -
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